REPORT

DATE: February 10, 2005

TO: Transportation & Communications Committee

FROM: Naresh Amatya, Lead Regional Planner, Planning and Policy
213-236-1885; amatya@scag.ca.gov

RE: Preliminary Schedule for the next RTP Update

EXECUTIVE DIRECTOR’S APPROVAL:
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RECOMMENDED ACTION:
Approve staff recommendation to move forward with the proposed RTP Update
schedule to accommodate a potential interim amendment or an update.

SUMMARY:

Staff presented issues relative to the next RTP Update at your last meeting on February 3,
2005. You directed staff to move forward with the triennial update process and to
continue assessing and monitoring potential need for an amendment or an update and
report back to TCC with specific recommendation in March. Therefore, this item has
been brought back to you with specific recommendation per your direction.

BACKGROUND:

The Regional Council adopted the 2004 Regional Transportation Plan (RTP) on April 1,
2004. Transportation Conformity on the 2004 RTP was approved by the federal agencies
on June 7, 2004 for the South Coast Air Basin (SCAB), the Imperial County and
Coachella Valley portions of Salton Sea Air Basin (SSAB), and the San Bernardino
portion of the Mojave Desert Air Basin (MDAB). Conformity for the Ventura County
portion of the South Central Coast Air Basin and the South Desert Modified 1-Hour
Ozone Area was approved on June 16, 2004. Both federal (Title 23, CFR Sec.450.322)
and state (Government Code 65080(c)) law requires that the RTP be updated at least once
every three years in federally designated non-attainment and maintenance areas for air
quality such as our region. Accordingly, the current RTP must be updated and adopted
by the Regional Council by no later than April of 2007.

Staff presented several issues relative to the next RTP Update at your last meeting on
February 3, 2005. The basic question confronting us is whether or not we should
entertain an early amendment or an update of the 2004 RTP in order to maintain integrity
of the plan and be consistent with the new fiscal realities as they unfold. And, if we do
move forward with an early amendment or an update, when should we do it? At your
February meeting you directed staff to move forward with the triennial update process
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and to continue assessing and monitoring potential need for an amendment or an update
and report back to TCC with specific recommendation in March.

Uncertainties associated with the fiscal issues raised by staff that may warrant early
amendment or update of the RTP have not changed. Most of these issues are going to
take about a year to fully play out. Deciding whether or not to entertain an amendment or
an update at that point would be too late. Therefore, in order for us to position ourselves
to accommodate an amendment or an early update, we need to gear up now with the
update process assuming we will need to meet an early update schedule. In the event that
carly update becomes unnecessary or irrelevant, we would be in an enviable position of
being able to spend more time in further refining the plan for adoption through the
regular update schedule. The attached timeline for the proposed RTP update has been
prepared based on this premise. The key milestones of the proposed schedule are:

e Complete updating goals, objectives, planing and technical
assumptions, baseyear evaluation etc. by May 2005
Complete development of No-project or Baseline growth by Aug 2005
Establish Baseline performance conditions, needs assessment and
baseline revenue forecast by Nov. 2005

e Develop alternative scenarios, including growth scenarios by Jan 2006.
If an amendment or an update becomes unnecessary or irrelevant,
continue the alternatives process through July 2005.

e Analyze/evaluate the alternatives by April 2006. If an amendment or
an update becomes unnecessary or irrelevant, continue the alternatives
evaluation process through Sept. 2005

e Release the Draft RTP/EIR in June 2006. If an amendment or an
update becomes unnecessary or irrelevant, release the draft in Oct.
2006.

e Adopt RTP/EIR/Growth Forecast in Aug 2006. If an amendment or an
update becomes unnecessary or irrelevant, adopt in April 2007.

Public outreach would occur throughout the process on a continuous and on-going basis.
Compliance with coordination and consultation requirements pursuant to AB 1246 will
be met by convening the Regional Transportation Agencies Coalition RTAC) at least a
month prior to final adoption of the RTP in either scenario. Status reports on RTP
development will also be presented to RTAC on a regular basis as needed and appropriate
so as to avoid last minute surprises.

Staff recommendation is to move forward with the proposed RTP update schedule

accommodating a potential interim plan amendment or an update.

FISCAL IMPACT: ‘H/
No fiscal impact. The budget for this work is already included in the current Overall
Work Program (OWP).
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RTP UPDATE AND RELATED REGIONAL PLANNING ACTIVITIES, 2005-2007
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